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Commanding Officer
Northern Division
Naval Facilities Engineering Command
10 Industrial Highway, Mail Stop #82
Lester, PA 19113
Attn: Code 402A (P. Briegel)

SUBJECT: US NAVY NORTHERN DIVISION
REMEDIAL ACTION CONTRACT (RAC)
CONTRACT NO. N62472-94-D-0398
DELIVERY ORDER NO. 0009 - NAVAL AIR WARFARE CENTER,
TRENTON, NEW JERSEY
POST-REMEDIATION LETTER REPORT
BAROMETRIC WELL DECOMMISSIONING

Dear Mr. Briegel:

Foster Wheeler Environmental Corporation (FWENC) is pleased to provide you with this Post-
Remediation Report associated with the Barometric Well (Barowell) decommissioning at the
Naval Air Warfare Center (NAWC) located in Trenton, New Jersey. This Post-Remediation
Report has been prepared in accordance with the requirements of the above-referenced Delivery
Order. All work was performed in accordance with the approved letter-workplan dated July 29,
1997.

MOBILIZATION

Mobilization of FWENC personnel and site equipment had already occurred since there were other
ongoing tasks being performed at the site. Site personnel attended a site health and safety
orientation prior to the commencement of field activities. FWENC's Senior Project
Engineer/Manager and Site Superintendent also attended a kickoff meeting with Ken Smith of
NAWC on October 2,1997 prior to the commencement of field activities.

FLOOR DRAIN CLOSURE

The ground level floor drains in Building Nos. 21, 27, 40, 41, 42, 43, 44, 45, 46, and 47 were
pressure-flushed with clean city water and sealed utilizing grout. Floor drains and sink drains
located above the ground floor level were cut off where they entered the drain system to prevent
any drainage from entering the Barowell system. Prior to pressure-flushing each floor drain, air
monitoring was conducted utilizing a PID. No levels above background were detected at any of the
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floor drains. Also, a visual inspection of each floor drain was performed to determine if any visible
mercury was present. Mercury was not visibly observed at any of the floor drains. Further, flushed
water was observed to be clean at various locations on route to the Barowell: at the Building 42
sump; at Building 44 Brine House; and at the sumps that are part of the process prior to discharge
to the Barowell.

BAROWELL SOIL SAMPLING

The Navy and FWENC re-evaluated the plan to excavate around the Barowell to cut piping. It
was determined that sealing the pipes from the inside of the Barowell would accomplish the task
without the cost and liability of the planned excavation. Therefore, to characterize the soil
adjacent to the Barowell, three soil samples from soil borings were collected on February 4,
1998. These soil borings were located 5 to 8 feet away from the Barowell at a depth
corresponding to the influent pipes (approximately 8 to 10 feet below the ground surface). The
soil samples were collected utilizing a Geoprobe 2-inch by 4-feet macro core. The samples were
collected in acetate sleeves, which eliminated the need for decontamination and rinsate blank
collection. The three soil samples and one duplicate soil sample were analyzed for TCL Volatile
Organic Compounds (VOCs) - methanol preservation method, TCL Base Neutrals (BNs), TAL
Metals, and TPH analysis. A figure showing the sample locations is attached.

The analytical results were compared to New Jersey's non-residential soil cleanup criteria to
determine if remedial action would be required around the Barowell. Two of the three soil
samples did not have any exceedances but the soil sample collected north of the Barowell
exceeded the soil criteria for arsenic. After the Navy conferred with NJDEP, it was determined
that no further action was required in the area adjacent to the Barowell. Copies of analytical
results have already been submitted to the Navy.

BAROWELL DECOMMISSIONING

On March 9, 1998, interior structural removal of the Barowell commenced. On March 16, 1998,
FWENC laborers entered the Barowell to continue removal of interior structures and piping. The
influent pipes were cut to within one foot of the Barowell interior wall. All interior structures
and piping were placed in roll-off containers to await off-site recycling. On March 31, 1998, the
influent pipes were plugged with grout. Also, sediment at the bottom of the Barowell was
vacuumed utilizing a vacuum truck and placed in 55-gallon drums after settling. On April 1,
1998, the interior of the Barowell was pressure washed. The water generated was tested for TAL
Metals, TCL VOCs, TCL BNs and TPH. Following Navy review of analytical results, the water
was sent to the on-site groundwater treatment system with ultimate discharge to the sanitary
sewer system following treatment.

NJDEP and Navy performed a visual review of the condition of the Barowell and determined
that no groundwater was infiltrating since there was no evidence of cracks or damage to the
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interior walls. Backfilling of the Barowell commenced on April 21, 1998 and was completed by
May 4, 1998. No. 10 screenings were used as backfill material. An 8-inch concrete cap was
poured on top of the Barowell on May 5, 1998. Following Navy direction, a 4-inch slotted PVC
riser pipe was installed during backfilling operations that runs through the entire depth of the
Barowell so that future water level measurements may be taken. On May 5, 1998, FWENC's
Site Superintendent conducted a site walkthrough with Ken Smith. Mr. Smith approved the
backfilling operation and new cap. Photographic documentation of the activities described above
will be provided under separate cover.

Please call me or the Delivery Order Manager, Dan Kopcow, if you should have any questions or
comments regarding this Workplan.

Sincerely,

Arthur B. Holcomb, P.E., CIH
Program Manager

cc: Ken Smith, NAWC
Dan Kopcow, FWENC
Don Vogen, FWENC
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